COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/13/2017

ESTIMATE SUMMARY 10:32:25
CONTID: C20413 ESTIMATE NO: 0008 FINL SPEC YR: 2005
PCN: 20413-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 58 WORK DAYS
1-76/136TH CONCRETE PAVEMENT/CULVERT REPAIR PERCENT TIME: 1.72 ORIG TIME ALLOW: 58 WORK DAYS

PROJECT NO: NHPP 076A-009
1-76/136TH CONCRETE PAVEMENT/CULVERTS
NAME OF ROAD:

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION, Inc. PAY PERIOD ENDING 07/13/2017 DATE TIME STARTED 10/30/2014
P. 0. BOX 4356 DATE LET 10/14/2014 DATE WORK BEGAN  10/30/2014
DATE AWARDED 11/04/2014 DATE TIME STOPPED 10/17/2016
DATE CONTRACT EXECUTED 11/18/2014 DATE ACCEPTED 10/17/2016
ENGLEWOOD C®0155-435¢ (303)790-9100 DATE NOTICE TO PROCEED  10/30/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,863,793.70  PARTICIPATING $ 1,863,793.77 $ 0.00
AWARD PROJECT AMT:  $  1,837,650.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,863,793.77 0.00
FUNDS AVAILABLE: $ -0.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,863,793.77 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,992.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,863,793.77 1,992.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,863,793.77 1,992.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,992.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
1,509.51000 2.000 3,019.02
0010 202-00035 Removal of Pipe 301.000 301.000
LF 0.000 0.00
30.19000 301.000 9,087.19
0015 202-00090 Removal of Delineator 25.000 25.000
EACH 0.000 0.00
5.08000 25.000 127.00
0020 202-00210 Removal of Concrete Pavement 4,806.000 4,806.000
SY 0.000 0.00
14.62000 4,806.000 70,263.72
0025 202-00220 Removal of Asphalt Mat 0.000 0.000
SY 0.000 0.00
5.13000 0.000 0.00
0030 202-00250 *Removal of Pavement Marking 4,614.000 4,614.000
SF 0.000 0.00
3.03000 4,614.000 13,980.42
0035 202-01200 *Removal of Tensioned Cable Barrier 2,385.000 2,385.000
LF 0.000 0.00
10.25000 2,385.000 24,446.25
0040 203-00000 *Unclassified Excavation 8,500.000 8,500.000
CY 0.000 0.00
26.08000 8,500.000 221,680.00
0045 203-00065 Embankment Material (Complete In Place) (R20) 3,203.000 3,203.000
CcY 0.000 0.00
9.06000 3,203.000 29,019.18
0050 203-00100 Muck Excavation 410.000 410.000
CY 0.000 0.00
33.36000 410.000 13,677.60
0055 203-01100 Proof Rolling 3.000 3.000
HOUR 0.000 0.00

71.65000 3.000 214.95
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 Blading 47.000 47.000
HOUR 0.000 0.00
110.68000 47.000 5,201.96
0065 203-01597 Potholing 4.000 4.000
HOUR 0.000 0.00
251.59000 4.000 1,006.36
0070 206-00065 Structure Backfill (Flow-Fill) 328.000 328.000
CcYy 0.000 0.00
100.21000 328.000 32,868.88
0075 207-00205 Topsoil 1,060.000 1,060.000
CcYy 0.000 0.00
39.16000 1,060.000 41,509.60
0080  208-00002 *Erosion Log (12 Inch) 1,300.000 1,300.000
LF 0.000 0.00
3.58000 1,300.000 4,654.00
0085  208-00020 *Silt Fence 344.000 344.000
LF 0.000 0.00
1.01000 344.000 347.44
0090 208-00035 *Aggregate Bag 150.000 150.000
LF 0.000 0.00
6.39000 150.000 958.50
0095 208-00041 *Rock Check Dam 11.000 11.000
EACH 0.000 0.00
397.50000 11.000 4,372.50
0100 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
1,509.51000 2.000 3,019.02
0105 208-00052 *Storm Drain Inlet Protection (Type 2) 0.000 0.000
LF 0.000 0.00
65.41000 0.000 0.00
0110 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,012.68000 2.000 4,025.36
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00103 Removal and Disposal of Sediment (Labor) 13.000 13.000
HOUR 0.000 0.00
64.82000 13.000 842.66
0120 208-00105 Removal and Disposal of Sediment (Equipment) 9.000 9.000
HOUR 0.000 0.00
100.11000 9.000 900.99
0125 208-00106 Sweeping (Sediment Removal) 26.000 26.000
HOUR 0.000 0.00
176.11000 26.000 4,578.86
0130 208-00107 Removal of Trash 6.000 6.000
HOUR 0.000 0.00
100.04000 6.000 600.24
0135 208-00206 Erosion Control Supervisor 59.000 59.000
DAY 0.000 0.00
50.32000 59.000 2,968.88
0140 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
33,476.90000 1.000 33,476.90
0145 212-00006 *Seeding (Native) 6.500 6.500
ACRE 0.000 0.00
879.23000 6.500 5,715.00
0150 212-00032 *Soil Conditioning 6.500 6.500
ACRE 0.000 0.00
2,401.64000 6.500 15,610.66
0155 213-00003 *Mulching (Weed Free) 4.900 4.900
ACRE 0.000 0.00
528.60000 4.900 2,590.14
0160 213-00061 *Mulch Tackifier 890.000 890.000
LB 0.000 0.00
3.04000 890.000 2,705.60
0165 213-00150 *Bonded Fiber Matrix 6.600 6.600
ACRE 0.000 0.00
3,015.35000 6.600 19,901.31
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Maintenance 1.000 1.000
LS 0.000 0.00
10,063.40000 1.000 10,063.40
0175 214-00217 *Deciduous Tree (1.5 Inch Caliper) (Furnish Onl y) 23.000 23.000
EACH 0.000 0.00
306.93000 23.000 7,059.39
0180 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Fur nish 23.000 23.000
Oonl
) EACH 0.000 0.00
332.09000 23.000 7,638.07
0185 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 815.000 815.000
Class
SY 0.000 0.00
1.71000 815.000 1,393.65
0190 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
0.45000 0.000 0.00
0195 304-06000 Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
45.74000 0.000 0.00
0200 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
145.76000 0.000 0.00
0205 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
10.26000 0.000 0.00
0210 412-00190 Concrete Pavement (Patching) 252.000 252.000
SY 0.000 0.00
127.17000 252.000 32,046.84
0215 412-01100 *Concrete Pavement (11 Inch) 4,554.000 4,554.000
SY 0.000 0.00
74.06000 4,554.000 337,269.24
0220 601-01000 Concrete Class B 11.000 11.000
CY 0.000 0.00

1,509.51000 11.000 16,604.61
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 602-00020 Reinforcing Steel (Epoxy Coated) 776.000 776.000
LB 0.000 0.00
3.52000 776.000 2,731.52
0230 603-00001 *Annular Space Grouting 8.000 8.000
CcY 0.000 0.00
255.36000 8.000 2,042.88
0235 603-00060 *Culvert Lining (60 Inch) 250.000 250.000
LF 0.000 0.00
286.00000 250.000 71,500.00
0240 603-00061 *Prepare Culvert Pipe (60 Inch) 245.000 245.000
LF 0.000 0.00
86.82000 245.000 21,270.90
0245 603-01480 48 Inch Reinforced Concrete Pipe 301.000 301.000
LF 0.000 0.00
316.12000 301.000 95,152.12
0250 606-20010 *Tensioned Cable Barrier 2,385.000 2,385.000
LF 0.000 0.00
16.39000 2,385.000 39,090.15
0255 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 2.000
EACH 0.000 0.00
3,611.65000 2.000 7,223.30
0260 607-11525 Fence (Plastic) 1,296.000 1,296.000
LF 0.000 0.00
2.01000 1,296.000 2,604.96
0265 612-00001 *Delineator (Type I) 64.000 64.000
EACH 0.000 0.00
28.45000 64.000 1,820.80
0270 612-00002 *Delineator (Type II) 18.000 18.000
EACH 0.000 0.00
29.47000 18.000 530.46
0275 612-00003 *Delineator (Type IIl) 13.000 13.000
EACH 0.000 0.00

31.50000 13.000 409.50
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 613-81900 Mobile Light Tower 4.000 4.000
EACH 0.000 0.00
9,631.86000 4.000 38,527.44
0285 614-00011 *Sign Panel (Class 1) 0.000 0.000
SF 0.000 0.00
26.42000 0.000 0.00
0290 614-00013 *Sign Panel (Class ) 0.000 0.000
SF 0.000 0.00
35.57000 0.000 0.00
0295 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000 0.000
LF 0.000 0.00
35.57000 0.000 0.00
0300 625-00001 *Construction Surveying (Hourly) 181.000 181.000
HOUR 0.000 0.00
176.11000 181.000 31,875.91
0305 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
93,094.62000 1.000 93,094.62
0310 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
5,031.70000 1.000 5,031.70
0315 627-00005 *Epoxy Pavement Marking 42.000 42.000
GAL 0.000 0.00
239.59000 42.000 10,062.78
0320 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 76.000 76.000
GAL 0.000 0.00
66.55000 76.000 5,057.80
0325 627-02010 *Preformed Plastic Pavement Marking (Type I1) ( Inlaid) 852.000 852.000
SF 0.000 0.00
18.15000 852.000 15,463.80
0330 630-00007 *Traffic Control Inspection 48.000 48.000
DAY 0.000 0.00
101.39000 48.000 4,866.72
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PCN: 20413-BID ESTIMATE RUN 07/13/2017
PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00012 *Traffic Control Management 55.000 55.000
DAY 0.000 0.00
735.06000 55.000 40,428.30
0340 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
506.94000 4.000 2,027.76
0345 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 6.000
EACH 0.000 0.00
81.11000 6.000 486.66
0350 630-80341 *Construction Traffic Sign (Panel Size A) 95.000 95.000
EACH 0.000 0.00
35.49000 95.000 3,371.55
0355 630-80342 *Construction Traffic Sign (Panel Size B) 46.000 46.000
EACH 0.000 0.00
50.69000 46.000 2,331.74
0360 630-80343 *Construction Traffic Sign (Panel Size C) 23.000 23.000
EACH 0.000 0.00
60.83000 23.000 1,399.09
0365 630-80344 *Construction Traffic Sign (Special) 64.000 64.000
SF 0.000 0.00
10.14000 64.000 648.96
0370 630-80351 *Vertical Panel (Plastic) 60.000 60.000
EACH 0.000 0.00
18.25000 60.000 1,095.00
0375 630-80355 *Portable Message Sign Panel 5.000 5.000
EACH 0.000 0.00
912.49000 5.000 4,562.45
0380 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
3,041.64000 2.000 6,083.28
0385 630-80360 *Drum Channelizing Device 122.000 122.000
EACH 0.000 0.00

20.28000 122.000 2,474.16
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PROJECT: NHPP 076A-009 ESTIMATE NO: 0008 10:32:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80370 Concrete Barrier (Temporary) 3,324.000 3,324.000
LF 0.000 0.00
36.94000 3,324.000 122,788.56
0395 630-80378 Glare Screen (Temporary) 2,304.000 2,304.000
LF 0.000 0.00
20.25000 2,304.000 46,656.00
0400 630-80380 *Traffic Cone 150.000 150.000
EACH 0.000 0.00
6.08000 150.000 912.00
0405 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
121.67000 0.000 0.00
0410 630-85041 *Mobile Attenuator 14.000 14.000
DAY 0.000 0.00
506.94000 14.000 7,097.16
0415 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70013 F/A Concrete Pavement Incentive 13,487.400 13,487.400
FA 0.000 0.00
1.00000 13,487.400 13,487.40
0430 700-70014 F/A Incentive for Early Completion 31,500.000 31,500.000
FA 0.000 0.00
1.00000 31,500.000 31,500.00
0435 700-70016 F/A Fuel Cost Adjustment -2,613.730 -2,613.730
FA 0.000 0.00
1.00000 -2,613.730 -2,613.73
0440 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0445  700-70034 F/A PCCP Smoothness 54.350 54.350
FA 0.000 0.00
1.00000 54.350 54.35
0450 700-70035 F/A Uniformed Traffic Control (Local Agency) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70060 F/A Adjust Utilities 7,058.750 7,058.750
FA 0.000 0.00
1.00000 7,058.750 7,058.75
0460 700-70380 F/A Erosion Control 2,501.460 2,501.460
FA 0.000 0.00
1.00000 2,501.460 2,501.46
0470 621-00425 Detour 1.000 1.000
LS 0.000 0.00
92,195.54000 1.000 92,195.54
0475 700-70034 F/A Environmental Soil Investigation 2,283.880 2,283.880
FA 0.000 0.00
1.00000 2,283.880 2,283.88
0480 700-70080 F/A Furnish Replace 2 x 8' - 18 Inch RCP Materi al Costs 330.740 330.740
onl
Y FA 0.000 0.00
1.00000 330.740 330.74
0485 900-00014 Added Item (Lump Sum)/ Splice Median Cable Barr ier 1.000 1.000
LS 0.000 0.00
7,223.30000 1.000 7,223.30
0490 202-00210 Rem Conc Pavement Added removal - LCB 2,987.000 2,987.000
SY 0.000 0.00
5.85000 2,987.000 17,473.95
0495  203-00060 Emb Matl (CIP) Added Import 1,714.000 1,714.000
CcY 0.000 0.00
9.06000 1,714.000 15,528.84
CAT0200 CURRENT AMT $ 1,863,189.90 $ 0.00 $ 1,863,189.90
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
603.80000 1.000 603.80
CAT 0400 CURRENT AMT $ 603.80 $ 0.00 $ 603.80

PROJECT TOTAL CURRENT AMT $ 1,863,793.70 $

0.00 $ 1,863,793.70



